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DO expectations for Grid/DM projects
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RunJob and related

e RunJob

o Current scope, direction and management of project is
unclear to DO—area of concern

o Draft Runjob requirements in preparation this week at
Fresno

o request that this topic be covered in depth at a future
forum in July.

e Integration of tools

o Specification of functionality and interfaces between
(dO)runjob, JIM
and experiment-specific tools (dOtools & dOrte for DO by
late July

o Implementation of interfaces and integration by x/05
(more known after interfaces are defined.

Amber Boehnlein, FNAL
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SAM Grid

1.  Grid security and VO management
1. Experimentis very interested in monitoring to estimate production capacity

2. Job submission and monitoring (JIM) in production for MC at most MC
sites, milestone for this week—(not quite met—see next slide)

3. use of JIM on the FNAL farm for MC production by August 1

4. use of JIM for data reconstruction by Sept 15th at all sites

5.  Second generation SAM monitoring needed ASAP.

6. Need to understand issues/program of work for running on LCG
resources

7.  Need migration facility for tapes (longer timescale)

8. Need SRM interface to station (CDF drives timescale)

9. JIM on FNAL analysis platform (March 2005)

1. Solves several current limitations, not having it would lead to duplicate
solutions

10. Continuation of program to reduce operational load (improved
installation scripts, new test harness)

11. Full Linux operation by March 2005 (pick_events, operational issues)
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JIM on MC sites

1. Inuse
1. Ccin2p3, Wisconsin, Manchester, Langston
and Lancaster
2. Installation In progress
2. OSCER
3. GridKa <requires migration to VDT>

3. Foreseen by the end of year or sooner
2. Imperial, WestGrid

3. Ltu, luhep,ouhep,uta-rac,uta-swift,sprace
(Sao Paulo) and Tata (mcfarm sites)

4. Nikhef, Czech <hardware resources
permitting>
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Storage Services

1. Need an SRM interface to enstore, dCache and
HPSS(SAM requirement)

2. Need migration facility for tapes (longer
timescale )

3. Would like to use dCache for staging data to and
from remote sites by Jan 2005

4. Would like to use dCache for online by end of
shutdown (pending completion of upgrade of
online machines)

5. Need resolution of dCache installation and
operational issues

6. second generation monitoring needed for
enstore and dCache ASAP(design
and requirements discussion needed)
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Additional Issues

1. Not "data management/Grid" but possibly calls
on same division resources as above

1. Calibration db proxy servers must go production
2. Luminosity db server

2. Facilities issues

1. Test platform supplied on General Purpose Farm by DO-
-probably need to

augment as it is likely that the demand will increase

2. FNAL grid platform--Need to understand timescales
and constraints
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